

# CHANGE ORDER

AIA Document G701 style

**Project:** Northgate Medical Office Building - Phase 2  
**Project No:** NG-2291  
**Contract No:** C-4417  
**Owner:** Northgate Property Holdings LLC  
**Contractor:** Bellweather Construction Group  
**Architect:** Marsh & Doyle Architects  
**Change Order No:** CO-014  
**Date:** 2026-03-11  
**Description:** Rock excavation and revised footing at east elevation

| DESCRIPTION                    | QTY      | UNIT | UNIT PRICE | EXTENDED         |
|--------------------------------|----------|------|------------|------------------|
| Rock excavation, east footing  | 48.00    | CY   | 92.50      | 4,440.00         |
| Additional rebar, #5 bar       | 1,240.00 | LB   | 1.35       | 1,674.00         |
| Concrete, 4000 psi, footing    | 18.50    | CY   | 214.00     | 3,859.00         |
| Crane time, mobilization       | 6.00     | HR   | 385.00     | 2,310.00         |
| Dewatering pump rental         | 12.00    | DAY  | 145.00     | 1,740.00         |
| Subtotal                       |          |      |            | 14,123.00        |
| Sales tax                      |          |      |            | 0.00             |
| Overhead & profit (10%)        |          |      |            | 1,412.30         |
| <b>TOTAL THIS CHANGE ORDER</b> |          |      |            | <b>15,535.30</b> |

The Contract Time will be increased by 7 days.

Original Contract Sum: 8,412,600.00

Revised Contract Sum: 8,428,135.30

## NOT VALID UNTIL SIGNED BY OWNER, CONTRACTOR AND ARCHITECT

Contractor: \_\_\_\_\_ Date: 2026-03-12

Architect: \_\_\_\_\_ Date: 2026-03-13

Owner: \_\_\_\_\_ Date: 2026-03-16