

CHANGE ORDER

AIA Document G701 style

Project: Northgate Medical Office Building - Phase 2
Project No: NG-2291
Contract No: C-4417
Owner: Northgate Property Holdings LLC
Contractor: Bellweather Construction Group
Architect: Marsh & Doyle Architects
Change Order No: CO-014
Date: 2026-03-11
Description: Rock excavation and revised footing at east elevation

DESCRIPTION	QTY	UNIT	UNIT PRICE	EXTENDED
Rock excavation, east footing	48.00	CY	92.50	4,440.00
Additional rebar, #5 bar	1,240.00	LB	1.35	1,674.00
Concrete, 4000 psi, footing	18.50	CY	214.00	3,859.00
Crane time, mobilization	6.00	HR	385.00	2,310.00
Dewatering pump rental	12.00	DAY	145.00	1,740.00
Subtotal				14,123.00
Sales tax				0.00
Overhead & profit (10%)				1,412.30
TOTAL THIS CHANGE ORDER				15,535.30

The Contract Time will be increased by 7 days.

Original Contract Sum: 8,412,600.00

Revised Contract Sum: 8,428,135.30

NOT VALID UNTIL SIGNED BY OWNER, CONTRACTOR AND ARCHITECT

Contractor: _____ Date: 2026-03-12

Architect: _____ Date: 2026-03-13

Owner: _____ Date: 2026-03-16